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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 001 Date: 02-Mar-200 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 810

Inspection Type: No Inspection
Title: Sr. Transportation Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I attended a tail gate meeting, and a structure staff meeting, and we introduce the new staff members.
I visited the jobsite to look at the Hinge EE with Maged Armanios, Matt Abel, and Ibrahim Amireh.
I met with Maged to discuss cylinder breaks from Translab. We also discussed prestressing issues and
forming a prestressing team.

RFI # 000523: MCM/ Avar would like to stress the deck tendons after the transverse pier caps have been
stressed and prior to stressing the exterior girders (A and L).

Page 1 of 1ddrRptbyBidItem


